

SecureX Backend — Development Status Report

Last updated: 2 July 2026

Overall Progress: ~75% Complete

The core escrow flow is fully built and tested end to end. The remaining 25% is split between third-party integrations (KYC, communications) and outstanding business decisions.

Infrastructure

Item	Status / Notes
ASP.NET Core 8 API	Done
Supabase PostgreSQL connected	Done
All 9 tables live in DB	Done
EF Core migrations	Done
Auto-migrates on startup	Done
CORS configured	Done
Health endpoint /health	Done
Swagger UI (dev)	Done
Deploy C# API to Render	Not done (old Node.js still live)

Key Completed Features

Item	Status / Notes
Ozow webhooks	Implemented
11-state transaction lifecycle	Implemented
Audit log	Implemented
Fee calculation	Implemented
Ozow payout service	Implemented
Frontend integration	Implemented
Daily reconciliation service	Implemented

Outstanding Work

Item	Status / Notes
Dispute resolution endpoint	Pending
Actual refund flow	Pending
SmileID/ThisIsMe integration	Pending
Seller bank details UI/API	Pending
Communications (Email/WhatsApp)	Pending
Deploy C# API	Pending

Blocked Items

Item	Status / Notes
Ozow staging credentials	Awaiting API key & site code confirmation
Karabo decisions	Payout routing, refunds, KYC credentials, comms provider
Ozow Float API	Awaiting endpoint

Go-Live Checklist

Item	Status / Notes
Obtain payout API key	
Confirm site code	
Complete Ozow staging tests	
Implement dispute resolution	
Implement seller bank details	
Integrate KYC	
Deploy C# API	
Replace JWT secret	
Remove dev auth endpoint	
Switch payout URL to production	
Complete production certification	